

Charts.Gantt

Task Id	11
Task Name	Door installation
Resource	installation
Task Start	2020-07-02
Task End	2020-07-22
Percent Complete	0
Dependencies	10