

Charts.Gantt

Task Id	2
Task Name	Electrics
Resource	NULL
Task Start	2020-02-01
Task End	2020-02-15
Percent Complete	100
Dependencies	1